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RINGKASAN 

 

 

 

Penelitian dilakukan di Usaha Pertambangan PARNO yang berlokasi di 

Dusun Klepu, Desa Karangasem, Kecamatan Ponjong, Kab. Gunungkidul dengan 

tujuan perencanaan penataan lahan pascatambang. 

Penataan lahan pascatambang dilakukan dengan penataan tanah pucuk (top 

soil), menghitung perkiraan waktu yang dibutuhkan untuk melakukan penataan 

lahan bekas tambang, dan merencanakan tanaman untuk kegiatan revegetasi yang 

meliputi tanaman inti dan tanaman penutup (cover crop). 

Rencana  reklamasi yang tepat untuk area bekas penambangan adalah 

menggunakan metode penataan lahan dengan  perataan tanah, kebutuhan tanah 

pucuk yang diperlukan sebesar 6.640 LCM. Waktu yang dibutuhkan untuk 

penataan tanah pucuk untuk pemuatan dan pengangkutan tanah pucuk dari 

penimbunan ke area bekas penambangan adalah  8  hari  dengan mengunakan alat  

hydraulic  excavator  1 unit dan dump truck 2 unit. Waktu yang dibutuhkan dalam 

pembuatan pot/lubang tanam adalah 3 hari dengan waktu penanaman dan 

pengisian lubang tanam selama 1 hari. Tanaman yang digunakan pada kegiatan 

revegetasi meliputi tanaman inti yaitu pohon  sengon dengan jumlah tanaman 

3.113 tanaman, dan tanaman penutup tanah (cover crop) berupa kacang-kacangan. 
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ABSTRACT 

 

 

 

 

The research was conducted in Usaha Pertambangan PARNO located on 

Dusun Klepu, Desa Karangasem, Kecamatan Ponjong, Kab. Gunungkidul with 

the purpose is to make a post-mining land management design. 

Post-mining land management is done by top soil arrangement, calculate 

the estimated the required time for the post-mining land, and plan the 

revegetation plant and cover crop. 

Reclamation plan properly for the post-mining area uses land-management 

methods with land grading, the required of top soil is at about 6,640 LCM. 

Required time for topsoil arrangement for loading and transporting top soil from 

stockpile to post-mining area is 8 days using 1 unit hydraulic excavator and 2 unit 

dump truck. Required time in making pot/planting hole is 3 days with the time of 

planting and filling the planting hole for 1 day. Revegetation include the 

revegetation plant, there is sengon trees with the number of plants 3,113 trees and 

cover crop beans. 

  


