
RINGKASAN 

PT. Mifa Bersaudara merupakan salah satu dari anak Perusahaan dari         

PT. Media Djaya Bersama yang saat ini telah melaksanakan penambangan Batubara 

yang beroperasi di kecamatan Meurebo, Kabupaten Aceh Barat, Provinsi Aceh, 

dengan luas Wilayah Izin Usaha Pertambangan seluas 3.134 Hektar. 

Saat ini PT. Mifa Bersaudara berencana memperluas Front penambangan 

dikarenakan permintaan pasar yang meningkat pada tahun 2018, oleh karena itu 

dibutuhkan suatu Rancangan Teknis Kemajuan Penambangan di pit B dari bulan 

Agustus 2017 hingga Desember 2018, sehingga target produksi dapat tercapai. 

Penjadwalan produksi pada daerah penelitian dilakukan pada Bulan 

Agustus 2017 hingga Desember 2018 yang dibagi menjadi 6 (enam) Pushback. 

Pushback I, bulan Agustus-September 2017, lapisan overburden yang terbongkar 

adalah 1.394.745 BCM dan Batubara tertambang 563.723 Ton dengan Stripping 

Ratio 2,47:1. Pushback II, bulan Oktober-Desember 2017, lapisan overburden yang 

terbongkar adalah 2.324.215 BCM dan Batubara tertambang 809.861 Ton dengan 

Stripping Ratio 2,87:1. Pushback III, bulan Januari-Maret 2018, lapisan overburden 

yang terbongkar adalah 3.205.047 BCM dan Batubara tertambang 1.081.678 Ton 

dengan Stripping Ratio 2,91:1. Pushback IV, bulan April-Juni 2018, lapisan 

overburden yang terbongkar adalah 2.949.410 BCM dan Batubara tertambang 

1.026.370 Ton dengan Stripping Ratio 2,87:1. Pushback V, bulan Juli - September 

2018, lapisan overburden yang terbongkar adalah 3.383.090 BCM dan Batubara 

tertambang 1.093.281 Ton dengan Stripping Ratio 3.09:1. Pushback VI, bulan 

Oktober - Desember 2018, lapisan overburden yang terbongkar adalah 

2.800.914 BCM dan Batubara tertambang 1.014.282 Ton dengan Stripping Ratio 

2,76:1. 

Volume total pembongkaran lapisan overburden dan tonnase Batubara pada 

bulan Agustus 2017 - Desember 2018 adalah 16.057.000 BCM dan 5.589.000 Ton. 

Dengan Stripping Ratio 2,87:1. Lapisan tanah penutup yang telah dibongkar akan 

ditimbun di daerah dumping area yaitu di daerah yang dinamakan In Pit Dump dan 

Out Pit Dump yang terletak di Barat Pit B. Dengan jarak rata-rata ± 1 km dari lokasi 

penambangan Batubara. 

Kebutuhan Alat Bongkar Muat Total yang akan digunakan adalah 2 (dua) 

unit Excavator Hitachi 1200-6 dan 5 (lima) unit Excavator Caterpillar 390D-L 

untuk pengupasan overbuden dan Alat Bongkar muat 4 (empat) unit Excavator 

Caterpillar 349D-L digunakan untuk penambangan Batubara. Alat angkut untuk 

pengupasan overbuden dibutuhkan 6 (enam) unit Caterpillar 775F dan 15 (lima 

belas) Unit Caterpillar 773E, Alat angkut untuk pengupasan Batubara 10 (sepuluh) 

unit Mercedes Actros dan 10 (sepuluh) unit Iveco. 



ABSTRAK 

PT. Mifa Bersaudara is a subsidiary of the company PT. Media Djaya 

Bersama whis is currently carrying out coal mining operations in indonesia’s 

province of Aceh, district of Meurebo, Western Aceh. The mining permit area 

amounts to about 3,134 hectares. 

Currently, PT. Mifa Bersaudara is planning on expanding its mining front 

due to the increasing demand in 2018, which is why a mine progress technical 

design plan is needed in pit B starting from August 2017 untill December 2018 to 

achieve a set production target.  

Production scheduling in this research area commenced at August 2017 

untill December 2018 which is divided into 6 pushbacks. Pushback I, during the 

months of August to September 2017, the overburden layer that’s stripped from the 

area is 1,394,745 BCM and the amount of coal excavated is 563,723 tons with a 

stripping ratio of 2.47:1. Pushback II, during the months of October – December 

2017, the stripped overburden amounts to 2,324,215 BCM and the coal exploited 

is 809,861 tons with a stripping ratio of 2.87:1. Pushback III, during the months of 

January-March 2018, the amount of overburden stripped is 3,205,047 BCM and 

the amount of coal mined is 1,081,678 tons with a stripping ratio of 2.91:1. 

Pushback IV, during the months of April-June 2018, the overburden stripped is 

2,949,410 BCM and the amount of coal eploited is 1,026,370 tons with a stripping 

ratio of 2.87:1. Pushback V, during the months of July-September 2018, the 

overburden stripped 3,383,090 BCM and the coal mined is 1,093,281 tons with a 

strippig ratio of 3.09:1. Pushback VI, during the months of October-December 

2018, the overburden stripped is 2,800,914 BCM and the coal mined amounts to 

1,014,282 tones with a stripping ratio of 2.76:1. 

The total overburden stripped and the total of coal mined during August 

2017 – December 2018 amounts 16,057,000 BCM and 5,589,000 tones respectively 

with a stripping ratio of 2.87:1. The layer of overburden excavated will be stocked 

and heaped in the dumping area which is the In Pit Dump and the Out Pit Dump 

located west of Pit B. With an average distance of ± 1 km from the coal mine 

location. 

Total Loader that will be used for the excavation of the overburden is 2 units 

excavator Hitachi 1200-6 and 5 units excavator Caterpillar 390D-L, and loader 

that will be used for the excavation of the coal is 4 units excavator Caterpillar 

349D-L. The conveyor of overburden used is 6 units of high-way dump truck 

Caterpillar 775F and 15 units of high-way dump truck Caterpillar 773E. The 

conveyor of coal used is 10 units mercedes actross and 10 units iveco. 

 

 


