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Perencanaan tambang merupakan suatu tahap penting dalam studi 

kelayakan dan rencana operasi penambangan. Perencanaan suatu tambang terbuka 
yang modern memerlukan model komputer dari sumber daya yang akan 
ditambang. Dua aspek penting dalam pekerjaan perencanaan tambang adalah 
perancangan pit atau batas akhir penambangan serta pentahapan dan penjadwalan 
produksi hingga ke perencanaan tahunan. 

Kuari batugamping  PT. Semen Padang (Persero)  Tbk, secara astronomis 
terletak diantara garis 00° 57′ 47" LS - 01° 00′ 48" LS, dan garis 100° 27′ 20" BT 
- 100° 30′ 12" BT. Sedangkan secara administratif termasuk kedalam wilayah 
Kota Padang yaitu di Desa Karang Putih, Kecamatan Lubuk Kilangan, Padang, 
Provinsi Sumatera Barat. Dengan batas wilayah Utara berbatasan dengan 
Kabupaten Tanah Datar, sebelah Timur berbatas dengan Kabupaten Pesisir 
Selatan, sebelah Barat berbatasan dengan Kota Padang, Samudera Hindia dan 
Sebelah Selatan berbatasan dengan Kabupaten Solok. 

Lokasi penelitian yang dilakukan yaitu berada di Area 242 yang memiliki 
luas sebesar 11,27 Ha. Hasil perhitungan material penutup sebesar          
516.149,36 BCM. Dimensi jenjang dari hasil rancangan yaitu: tinggi jenjang        
5 meter, kemiringan jenjang 30°, kemudian dimensi jenjang untuk timbunan yaitu: 
tinggi jenjang 7 meter, kemiringan jenjang 35° dan safety bench 7,5 meter. 

Lokasi tempat penimbunan berada di Area 206, merupakan area bekas 
penambangan yang rencananya akan dilakukan kegiatan reklamasi pasca tambang. 
Material penutup yang dibawa dari Area 242 kemudian dipindahkan ke Area 206 
dengan menggunakan dumptruck HD 785. Material ditumpahkan lalu Bulldozer 
yang berada di Area 206 berfungsi sebagai menggusur, meratakan dan 
memadatkan material penutup. 

Rencana pemindahan material penutup pada Triwulan I sebesar 70.159 
BCM, Triwulan II sebesar 137.345,3 BCM, Triwulan III sebesar 134.643,36 BCM 
dan Triwulan IV sebesar 174.001,71 BCM. 

Bukaan material penutup dilakukan dalam empat tahap, dimana pertahapnya 
akan menggunakan alat gali-muat dan angkut dengan jumlah yang sama yaitu satu 
unit Excavator Hitachi EX-1800, empat unit dumptruck Komatsu HD 785 dan 
satu unit alat Bullodzer sebagai menggusur, meratakan dan memadatkan material 
penutup pada Area 206. 
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ABSTRACK 

 
Mine planning is an important stage in the feasibility study and plans for 

mining operations. Planning a modern open pit requires a computer model of the 
resource to bemined. Two important aspects in the work pit mine planning is the 
design or the deadlinefor mining as well as the phasing and scheduling production 
to annual planning. 

Limestone quarrying PT. Semen Padang (Persero) Tbk, astronomically 
located between 00° 57′ 47" - 01° 00′ 48" latitude, and the line 100° 27′ 20" - 100° 
30′ 12" longitude. While administratively included in the Padang Town in Karang 
Putih, Lubuk Kilangan, Padang, West Sumatera. Adjacent to the northern border 
with Tanah Datar, Eastern border with South Pesisir, Western border with Padang 
Town; Hindia Ocean, and Southern borders with Solok. 

Location of the reasearch conducted in Area 242 Ha which has an area of 
11,27 ha. The results of assessment of mine able reservers of overburden is 
516.149,36 BCM. Demensional level of the design area is: high level of 5 meters 
and a slope of level 30°, Demensional level of the waste materials is: : high level 
of 7 meters and a slope of level 35° and a width of safety bench is 7,5 meters.   

Location waste dump are in Area 206, a former mining area is planned to 
be done post-mine reclamation activities. Covering material brought from Area 
242 is then moved to the area 206 by using the HD 785. dumptruck spilled 
material and Bulldozer who are in the 206 area serves as displacing, leveling and 
compacting the cover material 

Target production Period I is70.159 BCM, Periode II is 137.345,3 BCM, 
Periode III is 134.643,36 BCM and Periode IV is 174.001,71 BCM. 
Opening the cover material is done in four stages, which will stage, using 
excavator-load and transport the same number that is one unit Excavator Hitachi 
EX-1800, four units dumptruck Komatsu HD 785 and one unit Bullodzer as 
displacing tool, leveling and compacting the cover material in the 206 Area. 
Key words: Part of mining plan, bench geometry, unloading equipment needs and 
means of conveyance. 




