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RINGKASAN 

PT. Indo Bumi Nickel merupakan perusahaan swasta nasional yang bergerak 
di bidang pertambangan bijih nikel laterit yang terletak di Desa Dodaga, 
Kecamatan Wasile Timur, Kabupaten Halmehera Timur, Provinsi Maluku Utara. 
PT. Indo Bumi Nickel belum mempunyai rancangan push back penambangan, 
sehingga perlu dibuat rancangan kemajuan tambang. 

Penelitian ini bertujuan untuk membuat rancangan push back penggalian 
endapan bijih nikel laterit di blok C5 dan D5 pada lokasi prospek Meja River yang 
teratur dan efektif. Metode penelitian yang gunakan dalam penelitian ini adalah 
studi literatur, pengambilan data sekunder, dan pengamatan di lapangan. Rekayasa 
rancangan penambangan menggunakan program Surpac versi 6.1.2 selanjutnya 
dilakukan perhitungan menggunakan program Microsoft Excel 2010 untuk 
memperoleh nilai volume, tonase dan perkiraan waktu yang akan digunakan untuk 
penambangan dalam jangka waktu tertentu yang hasilnya berupa peta desain 
penambangan. 

Berdasarkan permodelan endapan bijih nikel laterit, diketahui cadangan bijih 
nikel laterit tertambang di blok C5 dan D5 adalah sebesar 1.233.653 ton dengan 
pengupasan material tanah penutup (overburden) sebesar 1.455.577 ton dengan 
nilai overall stripping ratio adalah 1,18:1. Target produksi penambangan bijih 
nikel laterit adalah 100.000 ton per bulan, dan target produksi overburden adalah 
120.000 ton per bulan. Maka umur tambang adalah 1 tahun (2 semester). 
Rekomendasi geoteknik untuk tinggi jenjang 3 m, lebar jenjang akhir 0.5 m, 
single slope 45° dan overal slope ≤ 41° Jalan tambang dengan kemiringan grade 
10%, lebar jalan lurus 9 m dan lebar jalan pada tikungan 13 m dengan 
superelevasi  adalah 50 mm/m dan cross slope adalah 30 mm/m.     

Hasil rancangan push back penambangan, pada penambangan semester I 
jumlah bijih nikel laterit yang ditambang 604.823 ton, dan volume tanah penutup 
722.685 ton, sehingga stripping ratio 1,19:1 dan semester II, jumlah bijih nikel 
laterit yang ditambang 628.830 ton, dan volume tanah penutup 732.712 ton, 
sehingga stripping ratio 1,17:1. Jarak jalan angkut dari front penambangan ke 
waste dump pada semester 1 adalah 682 m pada semester 2 adalah 1.179 m. 
Perubahan jarak jalan angkut dari front penambangan ke stockpile pada semester 1 
adalah 11.388 m dan pada semester 2 adalah 12.227 m. 
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ABSTRACT 

PT. Indo Bumi Nickel is a private company which runs in a nickel ore mining 
located in Dodaga, Wasile, east Halmahera, north Moluccas. PT. Indo Bumi 
Nickel does not have push back mining so it needs a plan to advance the mining. 

 
This thesis has an objective to make push back planning to dig laterit nickle 

ore deposit in blok C5 and D5 located at Meja River which are effective and well 
organized. The methods used in the thesis are the studies of literature, secondary 
data taking and field research.  

 
The enginering plan of mining uses a program called Surpac version 6.1.2 

which runs in a Microsoft Excel 2010 to reach volume value, tonage and time 
estimation which will be used in mining in a certain time results in mining design 
map. 

 
The result shows that the reserve of laterit nickel ore in blok C5 and D5 is 

1.233.653 tons whereas the material peeling of overburden reach 1.455.577 tons. 
As a final, the value of overall stripping ratio is 1,18:1. 
  

The target of the mining production of laterit nickel ore is 100.000 tons per 
month and the production target of overburden is 120.000 tons per month. It can 
be concluded that the age of the mining is 1 year or 2 semester. The geotechnique 
recomendation shows that the bench height of the mining is 3 meter, final bench 
wide 0.5 meter, single slope 45° and overall slope is ≤ 41°. The howling road of 
the mining is 10%, the wide of a linear road is 9 meter and the wide of the 
bending road is 13 meter with superelevasia 50 mm/m and the cross slope is 30 
mm/m. 
 

The result of the push back mining plan in the mining of the semester 1 shows 
that the number of laterit nickel ore digged is 604.823 tons. The volume of 
overborden is 722.685 tons with the stripping ratio 1,19:1. In the semester 2, the 
number of laterit nickel ore digged is 628.830 tons. The volume of overborden is 
732.712 tons with the stripping ratio 1,17:1. The distance of the howling road 
from front mining to the stock pile in the semester 2 is 682 meter whereas in the 
semester 1 is 1.179 meter. The alteration of the howling road from front mining to 
the stock pile in the semester 1 is 11.388 meter whereas in the semester 2 is 
12.227 meter. 
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